

CHANGE ORDER NO.: 1

Owner: Drainage District No. 34, Worth County
 Engineer: Bolton & Menk, Inc. Engineer's Project No.: OT7.131919
 Contractor: Rognes Brothers Excavating, Inc. Contractor's Project No.: 034
 Project: Tile Improvements, Drainage District No. 34, Worth County, Iowa
 Date Issued: May 24, 2024 Effective Date of Change Order: May 24, 2024

The Contract is modified as follows upon execution of this Change Order:

Description:

New Item No. CO1-1: 36" DIAMETER RCP ELBOW SECTION, 3 EA at \$950.00 EA = \$2,850.00

Attachments:

None

Change in Contract Price	Change in Contract Times <small>[State Contract Times as Either a Specific Date or a Number of Days]</small>
Original Contract Price: \$ <u>680,770.00</u>	Original Contract Times: Substantial Completion: <u>March 1, 2025</u> Ready for final payment: <u>30 Days After Completion Hearing</u>
[Increase] [Decrease] from previously approved Change Orders No. 0 to No. 1: \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of Previous Change Order]: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>680,770.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>March 1, 2025</u> 30 Days After Completion Hearing: <u>30 Days After Completion Hearing</u>
[Increase] [Decrease] this Change Order: \$ <u>2,850.00</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>No Change</u> Ready for final payment: <u>No Change</u>
Contract Price incorporating this Change Order: \$ <u>683,620.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>March 1, 2025</u> Ready for final payment: <u>30 Days After Completion Hearing</u>

Recommended by Engineer (if required):
Bolton & Menk, Inc.

Accepted by Contractor:
Rognes Brothers Excavating, Inc.

By: Jacob L. Hagan
Title: Jacob L. Hagan, P.E.

Jeremy E. Rognes
Title: Jeremy E. Rognes, President

Date: 5/31/24

05/30/2024

Authorized by Owner

Approved by Funding Agency (if applicable)

By: AJ Stone

Title: AJ Stone, Chairman
Worth County Board of Supervisors

Date: 6-3-24